
EXHIBIT 300 UII 021-734121151

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-08-23
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update:  2012-02-27
Date of Last Exhibit 300A Update:  2012-08-23
Date of Last Revision:  2012-08-23

Agency: 021 - Department of Transportation        Bureau: 17 - Federal Motor Carrier Safety Administration

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: FMCSA100: Application and Information Services Modernization

2. Unique Investment Identifier (UII): 021-734121151

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 This investment will ensure that users have the tools, information and decision-making
capabilities needed to improve motor vehicle safety and save lives. By integrating optimized
business processes based on FMCSA Portal applications and the next generation of systems,
FMCSA will provide the Federal and state safety community with rapid access to consistent
and accurate data. This modernization will minimize overall lifecycle cost of FMCSA's IT
investments by continuing to: design and develop reusable Web services; design in
accordance with FMCSA enterprise architecture and governance model; and consolidate and
virtualize infrastructure to optimize deployment of resources. This investment works closely
with investments to develop and maintain the next generation of FMCSA applications,
including the FMCSA Portal and the Sentri mobile client.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 With these improved tools in place, FMCSA will be better positioned to identify high-risk
carriers and drivers and to apply a wider range of interventions to correct high-risk behavior
sooner, thus increasing safety on the Nation's roadways. Increased transparency will result
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from more timely access to key safety information at any time and from any location where
enforcement action is required. The FMCSA stakeholders will also see significantly increased
access to safety information and come to rely upon the data for timely and important
decision-making. If the investment is not funded, FMCSA will have to maintain outdated
systems and technologies, which are expensive to maintain and very difficult to enhance to
meet evolving safety requirements. This will delay the implementation of key safety
regulations and initiatives, including Compliance, Safety, Accountability (CSA) and the Unified
Registration System (URS).

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 The investment did not exist in FY 2011.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 In FY12, SOA implementation will begin in earnest with the launch of Driver, Investigations,
and Registration SOA services. In FY13, these efforts will continue, along with the launch of a
data warehousing initiative, and the Hazmat, Enforcement, Inspection, and Crash SOA
services. Implementation of these services is planned for future budget years. However, key
deliverables such as roadmap updates,reference architecture, and requirements
specifications will be provided during CY and BY.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-09-14
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $12.0 $9.5

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.3 $0.3

Sub-Total DME (Including Govt. FTE): 0 0 $12.3 $9.8

O & M Costs: $0.0 $0.0 $0.0 $0.0

O & M Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total O & M Costs (Including Govt.
FTE):

0 0 0 0

Total Cost (Including Govt. FTE): 0 0 $12.3 $9.8

Total Govt. FTE costs: 0 0 $0.3 $0.3

# of FTE rep by costs: 0 0 3 3

Total change from prior year final
President’s Budget ($)

$2.3

Total change from prior year final
President’s Budget (%)

23.37%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
This investment was formerly part of the consolidated FMCSA IT Modernization investment.
This is the first year that it is being reported as a separate investment. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded DTMC7507F0
0009

Awarded DTMC7511F0
0051

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=DTMC7507F00009&contractIDVPIID=&contractAgencyID=&fundAgencyID=69&idvAgencyID=
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-23 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

10001 CSA Support for prioritization and
investigations under CSA.

10002 Unified Registration System
(URS)

Consolidates multiple systems for
registration and operating

authority.

10004 Interventions Modernize Intervention Services.

10005 Mobile Applications Provide access to FMCSA data
and systems using mobile

devices.

10006 Inspections Modernize Inspection Services.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

10001 CSA

10002 Unified Registration
System (URS)

10004 Interventions
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

10005 Mobile Applications

10006 Inspections

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

10001 CSA Phase 3 Dev Development 2012-03-31 2012-09-30 182 -183 -100.55%

10004 New Entrant Phase 2
Business

Requirements

Business
requirements

definition

2012-03-31 2012-05-31 182 -153 -84.07%

10001 CSA Phase 2 Dev Development 2012-06-30 2012-11-30 273 -153 -56.04%

10002 URS Requirements
Definition

Business
requirements

definition

2012-06-30 2012-09-30 181 -92 -50.83%

10001 CSA Phase 2+3
Requirements

Requirements for
CSA Phase 2+3

2012-09-30 2012-09-30 365 0 0.00%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

NONE
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